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FY05 Mid-Term Report

Please fill-in the Proposal No., MIPR No., and Title below:

PROPOSAL NO.: 2004011057
MIPR No.: 5EDAMM5050

TITLE: Telemedicine-Based Burn Research Initiative:
Longitudinal Outcomes of Patients-Phase 11

ACCOMPLISHMENTS
(30,000 Character Limit)

No accomplishments to date because we do not have our funds in place to begin this project.

PI Evaluation: We have encountered multiple problems with getting our funding to the correct
destination.

PROBLEMS/ISSUES
(30,000 Character Limit)

The research team was notified in May that our project had been funded with a reduced budget,
which we had agreed upon with our TATC Project Manager. We then notified Jeff Quillin in
the Brooke Army Medical Center Department of Clinical Investigations because he is the
person responsible for dealing with grants and CRADAs. The money for the Phase I portion of
this research study was in place with the Geneva Foundation in Tacoma, WA. We desired the
Phase II funds to be located there as well for proper distribution of the funds and payment of
our project director for this project. Until July 2005, we had been told on regular basis by Mr.
Quillin that the statement of work, sole source justification, and the CRADA were in process.
The research team contacted him at least once every week to ask about the status of this project.
At the end of July 2005 we were informed that there was a problem with the MIPR and that the
money had to be sent back to USAMRAA. Dr. Yoder (COL, USA, Ret.), the associate
investigator for this study, and the PI were then told that contracting at USAMRAA had to
complete the paperwork so the money for this project could be directly sent by a transfer of
funds to the Geneva Foundation. I informed Mr. John Winston, the Project Coordinator for this
project at TATRC, of our problems and concerns and he stated that he would assist the research
team by contacting Ms. Hull at USAMRAA. Dr. Yoder subsequently contacted Ms. Hull when
she did not hear back from anyone. Ms. Hull advised Dr. Yoder that the paperwork was with
Ms. Rebecca Tamra. Ms. Tamra was contacted and she stated that a statement of work (SOW)
was needed from TATRC and that Ms. Belcher was working on that issue. Dr. Yoder



contacted Ms. Belcher and she told Dr. Yoder that TATRC does not create the SOW.
Dr. Yoder told Ms. Belcher that she knew a SOW existed for this project because she and the
PI had approved a SOW that Mr. Quillin had forwarded in Spring 2005. At the present time,
Dr. Yoder is working with Ms. Belcher and the Geneva Foundation to revise the SOW as
required by Ms. Belcher and the contracting process in order to attempt to get the funding into
place. Ms. Belcher also is assisting with the sole source justification. Because the Phase I
funds for this projected were managed by the Geneva Foundation, it would be best serve the
project if the research team could continue that relationship because the Project Director for the
Phase I study and the expenses were administered in that manner. In summary, Dr. Yoder has
taken the equivalent of 3 days off from her job, without pay, to try and sort through all the
issues related to getting the funding to the Geneva Foundation so the Project Director could be
hired and the study can continue.

PI's Evaluation: The process of getting the funds from TATRC to the organization housing the
money should not be this difficult. Even when people have tried to assist Dr. Yoder, she was
given incorrect information and at the present time she continue to take time away from her job
to try and keep this project alive because of the patients already enrolled in this study under the
Phase I initiative that was funded by TATRC.

Second Half Project LifeCycle
(30,000 Character Limit)

The associate investigator, Dr. Linda Yoder has been working with the Geneva Foundation,
Teresa Belcher at TATRC and Rebecca Tamara to get the funding in place for this project.
Once the funding is in place, the project director will be hired and the ongoing data collection
from the bum patients enrolled in the Phase I portion of this project will continue. After
patients complete their 18 month interviews, the data will be entered and analyzed and a final
report will be created. The timeline for the second half of this project is in flux because of the
issues related to the funding placement issues previously discussed in this report

PI's Evaluation: If we do not get our funding in place by the end of September 2005, we will
lose this project. The project director we have interviewed and have had on standby to hire has
agreed to accept another position if our project is not viable by the end of September 2005. We
are fearful of losing our money with the end-of year budget cycle.



Deliverable Update
(30,000 Character Limit)

None

Pr's Evaluation: None

Expenditures
(Please fill in table below)

3Q FY 05 4Q FY 05

Element of Resource (EOR) Apr 1 - June 30 Jul 1 - Sep 30

Travel 2100 0 0

Shipping 2200 0 0

Rent & Communications 2200 0 0

Contract for Services 2500 0 0

Supplies 2600 0 0

Equipment 3100 0 0

Financial Narrative
(30,000 Character Limit)

Pr's Evaluation: Same as above

* * *END OF REPORT * * *


